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Contract ID: 7131 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7131 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Contract Location: Total to Date  Prev to Date This Estimate
N-21 - ELWOOD Estimate Type:  PROG Current Contract Amt Total Earnings ~ $7,506,878.23 $7,403,642.15  $103,236.08
$7,863,058.65 Stockpiled Materials $.00 $5,946.39 $-5,946.39
c _ Original Contract Amt Gross Earnings  $7,506,878.23  $7,409,588.54 $97,289.69
ontractor: $7.894.003.65 Retainage $.00 $.00 $.00
PAULSEN, INC. Date Let:  11.13.2014 T Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 Date Awarded: 12.09.2014 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 12.17.2014 .
P OBOX 17 _ 95% Net Earnings  $7,506,878.23  $7,409,588.54 $97,289.69
Date Notice for Work to ]
Begin: 02.02.2015 % Time Comp
COZAD NE 69130-0017 gin: - BEBS 909  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 02.10.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-51,277.32 $-51,277.32 $.00
Bituminous Adj . . .
Surety Co: " Adl. i 00 i 00 : 00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FRONTIER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
GOSPER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments -$51,277.32 -$51,277.32 $.00
71131 000 STP-BH-23-2(127) 021 122.76 132.86 GRAD CULV SEED BR GDRL
BIT
Payment  $7,455,600.91 $7,358,311.22 $97,289.69
Project Manager District Engineer
Collins, Duane 04.11.2016 Wilson, Drew 04.13.2016
Construction Engineer Controller
Halstead, Kerri 04.13.2016 Burling, Laurie 04.15.2016
Controller
Burling, Laurie 04.15.2016



Contract ID: 7131

Nebraska Department of Roads

Estimate Summary to Contractor

Vendor ID: 2252 PAULSEN, INC.

Date: 04.18.2016

Page:

20f 17

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7131

Vendor ID: 2252 PAULSEN, INC.

Date: 04.18.2016

Page:

2of 17

Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1041.00 0.55  203,280.000 111,804.00
0001 0001 0030.10 57,000.00 1.000 57,000.00 SALVAGING AND PLACING TOPSOIL 5% 203,280.000 111,804.00
MOBILIZATION LS 1.000 57,000.00 131,342.017 72,238.10
1.000 57,000.00 0.000 0.00
0.000 0.00 0010 0010 1043.50 7.85 129.000 1,012.65
0002 0002 1000.00 300.00 45.000 13,500.00 RIPRAP FILTER FABRIC SY 129.000 1,012.65
LARGE TREE REMOVAL EACH 45.000 13,500.00 0.000 0.00
57.000 17,100.00 0.000 0.00
0.000 0.00 o011 0011 1101.00 7.00 272.000 1,904.00
0003 0003 1009.00 32,000.00 1.000 32,000.00 REMOVE PAVEMENT SY 272.000 1,904.00
GENERAL CLEARING AND GRUBBING LS 1.000 32,000.00 244,742 1,713.19
1.000 32,000.00 0.000 0.00
0.000 000 0012 0012 1102.00 9.00 5,320.000 47,880.00
0004 0004 1010.00 255 10,892.000 27,774.60 REMOVE ASPHALT SURFACE SY 5,320.000 47,880.00
EXCAVATION cY 10,892.000 27,774.60 5,750.025 51,750.23
10,892.000 27,774.60 0.000 0.00
0.000 0.00 0013 0013 1107.00 8.60 317.000 2,726.20
0005 0005 1010.10 551 234,941.000  1,294,524.91 REMOVE WALK sy 317.000 2,726.20
EXCAVATION, BORROW cY 234,941.000  1,294,524.91 23.889 205.45
247,363.450  1,362,972.61 0.000 0.00
0.000 0.00 0014 0014 1108.00 14.00 26.000 364.00
0006 0006 1011.00 30.00 3,687.000 110,610.00 REMOVE COMBINATION CURB AND GUTTER LF 26.000 364.00
WATER MGAL 3,687.000 110,610.00 0.000 0.00
7,680.605 230,418.15 0.000 0.00
0.000 0.00 0015 0015 4018.50 470.00 1.000 470.00
0007 0007 1012.00 120.00 83.000 9,960.00 TAPPING EXISTING PIPE EACH 1.000 470.00
RIGHT-OF-WAY MARKERS EACH 83.000 9,960.00 1.000 470.00
78.000 9,360.00 0.000 0.00
0.000 0.00 0016 0016 4050.01 15.00 2,308.000 34,620.00
0008 0008 1021.10 12.00 47.000 564.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 2,308.000 34,620.00
REMOVE DELINEATOR UNITS EACH 47.000 56400 CULVERTS, AND HEADWALLS 2,308.000 34,620.00
37.000 444.00 0.000 0.00
0.000 0.00 0017 0017 4100.06 1,200.00 1.400 1,680.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 1.400 1,680.00
0.000 0.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4150.00 2.00 197.000 394.00 0027 0027 L006.50 3,250.00 2.000 6,500.00
REINFORCING STEEL FOR HEADWALL LB 197.000 394.00 TEMPORARY SEEDING ACRE 2.000 6,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4360.18 374.47 2.000 748.94 0028 0028 L019.13 1.34 7,649.000 10,249.66
18" METAL FLARED-END SECTION EACH 2.000 748.94 EROSION CONTROL, CLASS 1D SY 7,649.000 10,249.66
2.000 748.94 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4360.24 410.00 37.000 15,170.00 0029 0029 L019.15 1.95 5,260.000 10,257.00
24" METAL FLARED-END SECTION EACH 37.000 15,170.00 EROSION CONTROL, CLASS 1F Sy 5,260.000 10,257.00
37.000 15,170.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4360.30 610.00 4.000 2,440.00 0030 0030 L019.20 4.00 5,194.000 20,776.00
30" METAL FLARED-END SECTION EACH 4.000 2,440.00 EROSION CONTROL, CLASS 2A SY 5,194.000 20,776.00
4.000 2,440.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 4360.48 1,200.00 1.000 1,200.00 0031 0031 L022.11 2.35 8,325.000 19,563.75
48" METAL FLARED-END SECTION EACH 1.000 1,200.00 FABRIC SILT FENCE-LOW POROSITY LF 8,325.000 19,563.75
1.000 1,200.00 4,686.500 11,013.28
0.000 0.00 0.000 0.00
0023 0023 6105.01 90.00 19.000 1,710.00 0032 0032 L022.81 4.00 20,004.000 80,016.00
ROCK RIPRAP, TYPE A TON 19.000 1,710.00 SILT CHECK, TYPE 1-HIGH LF 20,004.000 80,016.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 6105.02 87.00 72.000 6,264.00 0033 0033 L022.83 4.20 1,753.000 7,362.60
ROCK RIPRAP, TYPE B TON 72.000 6,264.00 SILT CHECK, TYPE 2-HIGH LF 1,753.000 7,362.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 7017.00 3.50 7,422.000 25,977.00 0034 0034 P300.48 91.00 115.000 10,465.00
REMOVE GUARDRAIL LF 7,422.000 25,977.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 115.000 10,465.00
7,405.000 25,917.50 115.000 10,465.00
0.000 0.00 0.000 0.00
0026 0026 L006.00 225.00 42.000 9,450.00 0035 0035 P402.15 42.00 12.000 504.00
COVER CROP SEEDING ACRE 42.000 9,450.00 15" CULVERT PIPE, TYPE 3,4,50OR 6 LF 12.000 504.00
65.255 14,682.39 12.000 504.00
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 P402.18 50.40 64.000 3,225.60 0043 0043 4044.00 4,505.00 1.000 4,505.00
18" CULVERT PIPE, TYPE 3,4,50R 6 LF 64.000 3,225.60 PREPARATION OF STRUCTURE EACH 1.000 4,505.00
64.000 3,225.60 AT STA. 299459 1.000 4,505.00
0.000 0.00 0.000 0.00
0037 0037 P402.24 42.65 3,218.000 137,247.70 0044 0044 4050.01 15.00 281.000 4,215.00
24" CULVERT PIPE, TYPE 3,4,50R 6 LF 3,218.000 137,247.70 EXCAVATION FOR PIPE, PIPE-ARCH CY 281.000 4,215.00
3,218.000 137,247.70 ~ CULVERTS, AND HEADWALLS 281.000 4,215.00
0.000 0.00 0.000 0.00
0038 0038 P402.30 64.00 312.000 19,968.00 0045 0045 4051.01 20.00 37.000 740.00
30" CULVERT PIPE, TYPE 3,450R 6 LF 312.000 19,968.00 EXCAVATION FOR BOX CULVERTS CY 37.000 740.00
312.000 19,968.00 37.000 740.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 2,137,883.61 0046 0046 4101.06 665.00 49.350 32,817.75
Current 2.137,883.61 CLASS 47B-3000 CONCRETE FOR BOX cY 49.350 32,817.75
In place 214064874 O -VERT 49.350 32,817.75
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0047 0047 4105.59 715.00 3.400 2,431.00
0039 0039 0030.40 6,500.00 1.000 6,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 3.400 2,431.00
MOBILIZATION LS 1.000 6,500.00 YUNCTIONBOX 3.400 2,431.00
1.000 6,500.00 0.000 0.00
0.000 0.00 0048 0048 4151.00 1.25 4,870.000 6,087.50
0040 0040 1119.50 400.00 1.000 2400.00 REINFORCING STEEL FOR BOX CULVERT LB 4,870.000 6,087.50
REMOVE JUNCTION BOX EACH 1.000 400.00 4,870.000 6,087.51
0.000 0.00 0.000 0.00
0.000 0.00 0049 0049 4155.50 1.40 268.000 375.20
0041 0041 4004.00 3.10 175.000 542.50 REINFORCING STEEL FOR INLET AND LB 268.000 375.20
CAST IRON GRATE LB 175.000 54250 JUNCTIONBOX 268.000 375.20
175.000 542.50 0.000 0.00
0.000 0.00 0050 0050 4360.24 408.00 7.000 2,856.00
0042 0042 4040.00 400.00 19.000 7,600.00 24" METAL FLARED-END SECTION EACH 7.000 2,856.00
REMOVE HEADWALLS FROM CULVERTS EACH 19.000 7,600.00 7.000 2,856.00
21.000 8,400.00 0.000 0.00
0.000 0.00 0051 0051 4360.30 577.00 1.000 577.00
30" METAL FLARED-END SECTION EACH 1.000 577.00
1.000 577.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 4360.36 721.00 1.000 721.00 0061 0061 P300.30 52.50 43.000 2,257.50
36" METAL FLARED-END SECTION EACH 1.000 721.00 30" CULVERT PIPE, TYPE 3,4 0R 5 LF 43.000 2,257.50
1.000 721.00 45.000 2,362.50
0.000 0.00 0.000 0.00
0053 0053 4360.42 860.00 2.000 1,720.00 0062 0062 P300.36 59.90 58.000 3,474.20
42" METAL FLARED-END SECTION EACH 2.000 1,720.00 36" CULVERT PIPE, TYPE 3,4 0OR 5 LF 58.000 3,474.20
2.000 1,720.00 58.000 3,474.20
0.000 0.00 0.000 0.00
0054 0054 4360.60 1,510.00 3.000 4,530.00 0063 0063 P300.42 78.95 62.000 4,894.90
60" METAL FLARED-END SECTION EACH 3.000 4,530.00 42" CULVERT PIPE, TYPE 3,40R 5 LF 62.000 4,894.90
3.000 4,530.00 66.000 5,210.70
0.000 0.00 0.000 0.00
0055 0055 4360.72 2,450.00 2.000 4,900.00 0064 0064 P300.60 133.00 86.000 11,438.00
72" METAL FLARED-END SECTION EACH 2.000 4,900.00 60" CULVERT PIPE, TYPE 3,4 0OR 5 LF 86.000 11,438.00
2.000 4,900.00 88.000 11,704.00
0.000 0.00 0.000 0.00
0056 0056 4390.18 430.00 1.000 430.00 0065 0065 P300.72 154.65 98.000 15,155.70
18" ROUND EQUIVALENT METAL PIPE EACH 1.000 430.00 72" CULVERT PIPE, TYPE 3,4 0R 5 LF 98.000 15,155.70
FLARED-END SECTION 0.000 0.00 98.000 15,155.70
0.000 0.00 0.000 0.00
0057 0057 4390.30 622.00 2.000 1,244.00 0066 0066 P375.18 41.00 41.000 1,681.00
30" ROUND EQUIVALENT METAL PIPE EACH 2.000 1,244.00 18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 41.000 1,681.00
FLARED-END SECTION 2.000 1,244.00 3,40R5 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 8010.03 74.00 15.640 1,157.36 0067 0067 P375.30 58.00 13.000 754.00
CRUSHED ROCK FOR BASE COURSE CY 15.640 1,157.36 30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 13.000 754.00
15.640 1,157.36 >4 ORS 13.000 754.00
0.000 0.00 0.000 0.00
0059 0059 P300.18 35.50 136.000 4,828.00 0068 0068 P402.24 42.65 102.000 4,350.30
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 136.000 4,828.00 24" CULVERT PIPE, TYPE 3,4,50R 6 LF 102.000 4,350.30
179.000 6,354.50 103.000 4,392.95
0.000 0.00 0.000 0.00
0060 0060 P300.24 41.25 346.000 14,272.50 GROUP 4 CULVERTS Contracted 147,455.41
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 346.000 14,272.50 Current 147 455.41
350.000 14,437.50 In place 148,165.37
0.000 0.00 This Estimate 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0076 0076 6617.25 180.00 6.000 1,080.00
0069 0069 0030.50 1,400.00 1.000 1,400.00 CONCRETE REPAIR SF 6.000 1,080.00
MOBILIZATION LS 1.000 1,400.00 114.948 20,690.64
0.000 0.00 0.000 0.00
0.000 0.00 0077 0077 6619.50 980.00 6.000 5,880.00
0070 0070 L001.01 687.75 23.000 15,818.25 REPAIR FLOOR DRAIN EACH 6.000 5,880.00
SEEDING, TYPE A ACRE 23.000 15,818.25 6.000 5,880.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STA. 287+80 Contracted 62,810.00
0071 0071 L001.02 570.50 19.000 10,839.50 Current 62,810.00
SEEDING, TYPE B ACRE 19.000 10,839.50 In place 44,498.64
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 7 GUARDRAIL
0072 0072 L032.75 190.00 95.000 18,050.00 0078 0078 0030.70 4,500.00 1.000 4,500.00
MULCH TON 95.000 18,050.00  MOBILIZATION LS 1.000 4,500.00
0.000 0.00 0.932 4,194.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 46,107.75 0079 0079 7011.20 22.25 100.000 2,225.00
Current 46,107.75 W-BEAM GUARDRAIL LF 100.000 2,225.00
In place 0.00 100.000 2,225.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 287+80 0080 0080 7015.00 23.25 472.000 10,974.00
0073 0073 0030.60 6,000.00 1.000 6,000.00 CABLE GUARDRAIL LF 472.000 10,974.00
MOBILIZATION LS 1.000 6,000.00 472.000 10,974.00
1.000 6,000.00 0.000 0.00
0.000 0.00 0081 0081 7020.00 2,075.00 4.000 8,300.00
0074 0074 6007.22 600.00 76.000 45,600.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,300.00
BRIDGE DECK REPAIR, PARTIAL DEPTH 5\% 76.000 45,600.00 4.000 8,300.00
19.880 11,928.00 0.000 0.00
0.000 0.00 0082 0082 7023.00 3,075.00 2.000 6,150.00
0075 0075 6007.23 850.00 5.000 4,250.00 TERMINAL ANCHORAGE SECTIONS EACH 2.000 6,150.00
BRIDGE DECK REPAIR, FULL DEPTH 53 5.000 4,250.00 2.000 6,150.00
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0083 0083 7024.27 2,450.00 4.000 9,800.00 0090 0090 1101.25 4.00 471.000 1,884.00
GUARDRAIL END TREATMENT, TYPE II EACH 4.000 9,800.00 SAWING PAVEMENT LF 471.000 1,884.00
4.000 9,800.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 41,949.00 0091 0091 1118.25 463.00 1.000 463.00
Current 41,949.00 REMOVE SPLASH BASIN EACH 1.000 463.00
In place 41,643.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0092 0092 1119.00 355.00 2.000 710.00
0084 0084 0002.55 8.00 1,580.000 12,640.00 REMOVE INLET EACH 2.000 710.00
OVERLAY BROKEN LINES STA 1,580.000 12,640.00 2.000 710.00
1,798.980 14,391.84 0.000 0.00
0.000 0.00 0093 0093 2001.00 31.05 150.000 4,657.50
0085 0085 0002.60 8.00 3,160.000 25,280.00 GRAVEL SURFACE COURSE CY 150.000 4,657.50
OVERLAY SOLID LINES STA 3,160.000 25,280.00 86.510 2,686.14
3,047.580 24,380.64 0.000 0.00
0.000 0.00 0094 0094 2021.00 50.00 21.000 1,050.00
0086 0086 0002.76 0.10  138,800.000 13,880.00 MAILBOX POST EACH 21.000 1,050.00
PERMANENT PAVEMENT MARKING, PAINT LF 138,800.000 13,880.00 18.000 900.00
141,912.000 14,191.20 0.000 0.00
0.000 0.00 0095 0095 3010.42 63.10 272.000 17,163.20
0087 0087 0030.90 350,000.00 1.000 350,000.00 CONCRETE CURB REPAIR LF 272.000 17,163.20
MOBILIZATION LS 1.000 350,000.00 0.000 0.00
1.000 350,000.00 0.000 0.00
0.000 0.00 0096 0096 3014.11 27.00 26.000 702.00
0088 0088 1020.03 15.00 150.000 2,250.00 COMBINATION CONCRETE CLASS 47B-3500 LF 26.000 702.00
DELINEATOR, TYPE Ill EACH 150.000 2250.00 CURBANDGUTTER 0.000 0.00
131.000 1,965.00 0.000 0.00
0.000 0.00 0097 0097 3016.21 45.00 308.000 13,860.00
0089 0089 1020.20 30.00 35.000 1,050.00 CONCRETE CLASS 47B-3000 SIDEWALKS sY 308.000 13,860.00
INSTALL CHEVRONS EACH 35.000 1,050.00 0.000 0.00
36.000 1,080.00 0.000 0.00
0.000 0.00 0098 0098 3016.39 35.00 294.000 10,290.00
DETECTABLE WARNING PANEL SF 294.000 10,290.00
0.000 0.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0099 0099 3039.13 390.00 12.510 4,878.90 0108 0108 4900.24 350.00 2.000 700.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL (3% 12.510 4,878.90 AREA INLET SEDIMENT FILTER EACH 2.000 700.00
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 4002.00 1.80 335.000 603.00 0109 0109 6133.00 28.35 690.700 19,581.35
CAST IRON COVER AND FRAME LB 335.000 603.00 MEMBRANE WATERPROOFING Y% 690.700 19,581.35
0.000 0.00 690.666 19,580.38
0.000 0.00 0.000 0.00
0101 0101 4004.50 3.00  12,344.000 37,032.00 0110 0110 7521.24 25.00 72.000 1,800.00
CAST IRON GRATE AND FRAME LB 12,344.000 37,032.00 24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,800.00
12,344.000 37,032.00 62.900 1,572.50
3,148.000 9,444.00 0.000 0.00
0102 0102 4015.00 447.00 2.000 894.00 0111 0111 7530.44 1,350.00 2.000 2,700.00
ADJUST MANHOLE TO GRADE EACH 2.000 894.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,700.00
2.000 894.00 PAVEMENT MARKING 2.000 2,700.00
0.000 0.00 0.000 0.00
0103 0103 4024.55 261.00 198.700 51,860.70 0112 0112 8022.00 191.20 446.058 85,286.29
FLUME SPILLWAY LF 198.700 51,860.70 HYDRATED LIME TON 446.058 85,286.29
24.400 6,368.40 503.482 96,265.76
24.400 6,368.40 0.000 0.00
0104 0104 4024.70 3,100.00 25.000 77,500.00 0113 0147 8022.15 1.25 1,500.000 1,875.00
CONCRETE FLUME, TYPE | EACH 25.000 77,500.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 1,500.000 1,875.00
4.000 12.400.00 STATE MAINTENANCE PATCHING 2.431.774 3,039.72
4.000 12,400.00 0.000 0.00
0105 0105 4105.59 980.00 110.300 108,094.00 0114 0113 8022.20 1.25  33,420.000 41,775.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 110.300 108,094.00 HYDRATED LIME/WARM MIX ASPHALT EACH 33,420.000 41,775.00
JUNCTION BOX 107.000 104,860.00 33,965.690 42,457.11
21.000 20,580.00 0.000 0.00
0106 0106 4155.50 1.50 9,430.000 14,145.00 0115 0114 8028.01 165.00 0.470 77.55
REINFORCING STEEL FOR INLET AND LB 9,430.000 14,145.00 FOUNDATION COURSE REPLACEMENT Cy 0.470 77.55
JUNCTION BOX 9,150.000 13,725.00 0.000 0.00
1,820.000 2,730.00 0.000 0.00
0107 0107 4670.05 144.00 4.000 576.00 0116 0115 8110.50 865.00 495.620 428,711.30
CULVERT SANDEILL cy 4.000 576.00 HYDRATED LIME SLURRY STABILIZATION STA 495.620 428,711.30
2.000 288.00 494.170 427,457.06
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0117 0116 8111.00 205.42 222.650 45736.76 0126 0124 9030.00 145  21,502.000 31,177.90
SHOULDER SUBGRADE PREPARATION STA 222.650 45,736.76 CONSTRUCTING ASPHALTIC CONCRETE CURB  LF 21,502.000 31,177.90
222.650 45,736.76 8,300.000 12,035.00
0.000 0.00 2,854.000 4,138.30
0118 0117 9005.23 30.55 4,270.000 130,448.50 0127 0125 9034.00 2.03 891.000 1,808.73
ASPHALTIC CONCRETE, TYPE SPS TON 4,270.000 130,448.50 PREPARATION OF INTERSECTIONS AND sy 891.000 1,808.73
4,828.460 147,509.45 DRIVEWAYS 594.000 1,205.82
0.000 0.00 0.000 0.00
0119 o018 9005.75 37.94  32,720.000 1,241,396.80 0128 0126 9052.15 2.05 121,427.000 248,925.35
ASPHALTIC CONCRETE, TYPE SPR TON 32,720.000  1,241,396.80 EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 121,427.000 248,925.35
33,940.710  1,287,710.54 SLURRY STABILIZATION 97,655.324 200,193.41
133.600 5,068.78 0.000 0.00
0120 0119 9009.00 2.95 5,673.000 16,735.35 0129 0127 9053.00 1.96  38,091.000 74,658.36
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 5,673.000 16,735.35 TACK COAT GAL 38,091.000 74,658.36
DRIVEWAYS AND INTERSECTIONS 6,522.000 19,239.90 40,250.000 78,890.00
0.000 0.00 0.000 0.00
0121 0120 9009.75 63.45 178.000 11,294.10 0130 0128 9053.20 257  17,293.000 44,443.01
TEMPORARY SURFACING sy 178.000 11,294.10 FOG SEAL GAL 17,293.000 44,443.01
0.000 0.00 800.000 2,056.00
0.000 0.00 0.000 0.00
0122 01210148 9010.50 58.57 2,200.000 128,854.00 0131 0129 9111.00 15.00 316.000 4,740.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 700.000 40,999.00 WATER MGAL 316.000 4,740.00
SPR 368.120 21,560.79 0.000 0.00
0.000 0.00 0.000 0.00
0123 0149 9020.95 745.00 51.000 37,995.00 0132 0130 9111.14 30.00 69.000 2,070.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 51.000 37,995.00 WATER FOR CEMENT STABILIZED MGAL 69.000 2,070.00
STATE MAINTENANCE PATCHING 60.501 4507325 BITUMINOUS 0.000 0.00
0.000 0.00 0.000 0.00
0124 0122 9021.12 660.00 136.640 90,182.40 0133 0131 9170.00 51.00 802.050 40,904.55
PERFORMANCE GRADED BINDER (52-34) TON 136.640 90,182.40 EARTH SHOULDER CONSTRUCTION STA 802.050 40,904.55
113.851 75,141.66 641.400 32,711.40
0.000 0.00 0.000 0.00
0125 0123 9021.13 745.00 1,136.280 846,528.60 0134 0132 9173.15 65.08 1,009.900 65,724.29
PERFORMANCE GRADED BINDER (64-34) TON 1,136.280 846,528.60 TRENCHED WIDENING STA 1,009.900 65,724.29
823.956 613,847.23 1,009.360 65,689.15
6.580 4,902.10 0.000 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0135 0133 9179.23 1,765.90 14.286 25,227.65 0144 0150 9300.37 1.00 2,550.000 2,550.00
COLD MILLING, CLASS 3 STA 14.286 25,227.65 RAP INCENTIVE PAYMENT FOR STATE EACH 2,550.000 2,550.00
10.510 18,559.61  MAINTENANCE PATCHING 24,861.990 24,861.99
0.000 0.00 0.000 0.00
0136 0134 9179.35 10.23 1,808.000 18,495.84 0145 0142 9300.38 1.00 64,073.000 64,073.00
COLD MILLING, CLASS 5 53 1,808.000 18,495.84  RAP INCENTIVE PAYMENT EACH 64,073.000 64,073.00
1,853.000 18,956.19 394,265.150 394,265.15
0.000 0.00 0.000 0.00
0137 0135 9179.43 1,461.72 27.271 39,862.57 0146 0143 9300.52 2,500.00 1.000 2,500.00
COLD MILLING, CLASS 3 STA 27.271 39,862.57 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
I/D
TVPE A 29.273 42,788.93 1.000 2,500.00
0.000 0.00 0.000 0.00
0138 0136 9179.63 2,272.79 31.841 72,367.91 0147 0144 L010.00 35.00 238.000 8,330.00
COLD MILLING, CLASS 3 STA 31.841 72,367.91 SODDING sy 238.000 8,330.00
TVPE B 34.697 78,858.99 0.000 0.00
0.000 0.00 0.000 0.00
0139 0137 9179.72 20.35 691.000 14,061.85 0148 0145 P402.15 68.00 3,049.000 207,332.00
REMOVE ASPHALT SURFACE FROM BRIDGE 5% 691.000 14,061.85 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 3,049.000 207,332.00
690.800 14,057.78 2,795.000 190,060.00
0.000 0.00 542.000 36,856.00
0140 0138 9185.85 8.75 1,008.000 8,820.00 0149 0146 W600.03 300.00 3.000 900.00
RUMBLE STRIPS, ASPHALT 8" STA 1,008.000 8,820.00 ADJUST VALVE BOX TO GRADE EACH 3.000 900.00
962.630 8,423.01 5.000 1,500.00
0.000 0.00 0.000 0.00
0141 0139 9188.50 32.88 706.000 23,213.28 4000 4000 9002.10 37.94 0.000 0.00
SURFACING UNDER GUARDRAIL 53 706.000 23,213.28 ASPHALTIC CONCRETE FOR STATE TON 1,500.000 56,910.00
725.112 23,841.68 MAINTENANCE PATCHING, TYPE SPR 2,444,640 92,749.64
0.000 0.00 0.000 0.00
0142 0140 9190.12 1,036.15 31.841 32,992.05 GROUP 9 BITUMINOUS Contracted 4,985,515.88
CEMENT STABILIZED BITUMINOUS STA 31.841 32,992.05 Current 4.954.570.88
31.230 32,358.96 In place 4,849,374.87
0.000 0.00 This Estimate 102,487.58
0143 0141 9190.61 244.35 275.000 67,196.25
CEMENT TON 275.000 67,196.25
319.410 78,047.83
0.000 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0158 0159 0003.10 350.00 320.000 112,000.00
0150 0151 0001.08 0.50 30,192.000 15,096.00 FLAGGING DAY 320.000 112,000.00
BARRICADE, TYPE II BDAY 30,192.000 15,096.00 288.000 100,800.00
3,783.000 1,891.50 0.000 0.00
0.000 0.00 0159 0160 0003.20 450.00 150.000 67,500.00
0151 0152 0001.10 2.00 1,315.000 2,630.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 150.000 67,500.00
BARRICADE, TYPE Il BDAY 1,315.000 2,630.00 49.000 22,050.00
4,650.000 9,300.00 0.000 0.00
140.000 280.00 0160 0161 0003.50 30.05 560.000 16,828.00
0152 0153 0001.75 1.00 2,240.000 2,240.00 CONCRETE PROTECTION BARRIER LF 560.000 16,828.00
TEMPORARY SIGN DAY EACH 2,240.000 2,240.00 450.000 13,522.50
372.000 372.00 0.000 0.00
0.000 0.00 0161 0162 0003.56 7.70 560.000 4,312.00
0153 0154 0001.90 0.50 36,542.000 18,271.00 RELOCATE CONCRETE PROTECTION BARRIER LF 560.000 4,312.00
SIGN DAY EACH 36,542.000 18,271.00 450.000 3,465.00
32,776.000 16,388.00 0.000 0.00
937.000 46850 0162 0163 0003.70 400.00 4.000 1,600.00
0154 0155 0002.28 0.25 4,000.000 1,000.00 TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 4,000.000 1,000.00 4.000 1,600.00
1,377.000 344.25 0.000 0.00
0.000 0.00 0163 0164 0003.74 11,580.00 1.000 11,580.00
0155 0156 0002.30 0.35 2,500.000 875.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,580.00
PAVEMENT MARKING REMOVAL LF 2,500.000 875.00 1.000 11,580.00
743.000 260.05 0.000 0.00
0.000 0.00 0164 0165 0005.10 75.00 262.000 19,650.00
0156 0157 0002.44 0.49 4,000.000 1,960.00 TRAFFIC CONTROL MANAGEMENT DAY 262.000 19,650.00
TEMPORARY PAVEMENT MARKING, TYPE LF 4,000.000 1,960.00 233.000 17,475.00
PAINT 8,194.000 4,015.06 0.000 0.00
0.000 0.00 0165 0166 0020.00 2.00 2,000.000 4,000.00
0157 0158 0002.47 0.01 4,000.000 40.00 TRAINING HOUR 2,000.000 4,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 4,000.000 40.00 909.000 1,818.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0166 0167 0030.10 17,000.00 1.000 17,000.00
MOBILIZATION LS 1.000 17,000.00
1.000 17,000.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0167 0168 4022.05 6.50 3,000.000 19,500.00 0176 0177 L032.70 125.00 4.000 500.00
TEMPORARY SLOPE DRAIN LF 3,000.000 19,500.00 TEMPORARY MULCH TON 4.000 500.00
769.500 5,001.75 0.000 0.00
0.000 0.00 0.000 0.00
0168 0169 9110.01 60.00 300.000 18,000.00 0177 0178 L860.24 1,400.00 8.000 11,200.00
RENTAL OF LOADER, FULLY OPERATED HOUR 300.000 18,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 8.000 11,200.00
0.000 0.00 6.000 8,400.00
0.000 0.00 0.000 0.00
0169 0170 9110.02 65.00 50.000 3,250.00 0178 0179 L860.50 7,500.00 1.000 7,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 7,500.00
OPERATED 7.500 487.50 CONTRACTOR COMPLIANCE 0.800 6,000.00
0.000 0.00 0.000 0.00
0170 0171 9110.03 65.00 300.000 19,500.00 GROUP 10 GENERAL ITEMS Contracted 472,282.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 300.000 19,500.00 Current 472 282.00
0.000 0.00 In place 282,547.61
0.000 0.00 This Estimate 748.50
0171 0172 9110.07 100.00 300.000 30,000.00 Totals for contract Contracted 7,894,003.65
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 300.000 30,000.00 Current 7,863,058.65
91.000 9,100.00 In place 7,506,878.23
0.000 0.00 This Estimate 103,236.08
0172 0173 9110.27 125.00 250.000 31,250.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 250.000 31,250.00
EXCAVATOR, FULLY OPERATED 12.000 1.500.00
0.000 0.00
0173 0174 L022.75 3.50 2,500.000 8,750.00
TEMPORARY SILT CHECK LF 2,500.000 8,750.00
8,622.000 30,177.00
0.000 0.00
0174 0175 L022.90 3.25 5,000.000 16,250.00
TEMPORARY SILT FENCE LF 5,000.000 16,250.00
0.000 0.00
0.000 0.00
0175 0176 L022.92 10.00 1,000.000 10,000.00
TEMPORARY EARTH CHECK LF 1,000.000 10,000.00
0.000 0.00
0.000 0.00
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Contract ID: 7131 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7131 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
H004,50 \CAST IRON GRATE AND FRAME \ 4360.24 \24" METAL FLARED-END SECTION
Project 71131 000 Project 71131 000
Prpsl Line Nbr 0101 Proj Line Nbr Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011 S.P. Initial Payment 12,344.00 23,317.08 126669 0004 S.P. Adjustment -7.00 -726.32 2585-424
Cast Iron Grate & Frame 24" Metal FES
0024  S.P.Adjustment -2,192.00 -4,140.56 126669 Total for stockpile nbr 1: 0.00 $0.00
Cast Iron Grate & Frame Total for proposal line nbr 0050: 0.00 $0.00
0025  S.P. Adjustment -1,648.00 -3,112.97 126669 Total for item code 4360.24: 0.00 $0.00
Cast Iron Grate & Frame \Item cd Hltem Desc ‘
0026  S.P. Adjustment -3,914.00 -7,393.31 126669 4360.30 | 30" METAL FLARED-END SECTION
Cast Iron Grate & Frame Project 71131 000
0027 S.P. Adjustment -1,442.00 -2,723.85 126669
Cast Iron Grate & Frame Prpsl Line Nbr 0051 Proj Line Nbr
0028 S.P. Adjustment -3,148.00 -5,946.39 126669 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Cast Iron Grate & Frame Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0002  S.P. Initial Payment 1.00 176.10 2585-424
Total for proposal line nbr 0101: 0.00 $0.00 30" Metal FES
Total for item code 4004.50: 0.00 $0.00 0004 S.P. Adjustment -1.00 -176.10 2585-424
Iltem Cd |Item Desc 30" Metal FES
H360.24 224" METAL FLARED-END SECTION Total for stockpile nbr 1: 0.00 $0.00
Project 71131 000 Total for proposal line nbr 0051: 0.00 $0.00
Prps! Line Nbr 0050 Proj Line Nbr Total for item code 4360.30: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002  S.P. Initial Payment 7.00 726.32 2585-424

24" Metal FES
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El360,36 36" METAL FLARED-END SECTION

4360.60 60" METAL FLARED-END SECTION

Project 71131 000 Project 71131 000
Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0054 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 1.00 278.86 2585-424 0002  S.P.Initial Payment 3.00 3,711.96 2585-424
36" Metal FES 60" Metal FES
0004  S.P. Adjustment -1.00 -278.86 2585-424 0003  S.P. Adjustment -3.00 -3,711.96 2585-424
36" Metal FES 60" Metal FES
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0052: 0.00 $0.00 Total for proposal line nbr 0054: 0.00 $0.00
Total for item code 4360.36: 0.00 $0.00 Total for item code 4360.60: 0.00 $0.00
Iltem Cd |Item Desc Item Cd |ltem Desc
H360.42 42" METAL FLARED-END SECTION | 4360.72 72" METAL FLARED-END SECTION
Project 71131 000 Project 71131 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0055 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 2.00 1,329.46 2585-424 0002  S.P. Initial Payment 2.00 3,019.82 2585-424
42" Metal FES 72" Metal FES
0003  S.P. Adjustment -2.00 -1,329.46 2585-424 0004  S.P. Adjustment -1.00 -1,509.91 2585-424
42" Metal FES 72" Metal FES
Total for stockpile nbr 1: 0.00 $0.00 0026  S.P. Adjustment -1.00 -1,509.91 2585-424
Total for proposal line nbr 0053: 0.00 $0.00 72" Metal FES
Total for item code 4360.42: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0055: 0.00 $0.00
Total for item code 4360.72: 0.00 $0.00
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Contract ID: 7131 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7131 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
B390,3o \30" ROUND EQUIVALENT METAL PIPE FLARED-END SECTION \ P300.24 \24" CULVERT PIPE, TYPE 3,4 0OR 5
Project 71131 000 Project 71131 000
Prpsl Line Nbr 0057 Proj Line Nbr Prpsl Line Nbr 0060 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P.Initial Payment 2.00 385.40 2585-424 0002  S.P. Initial Payment 315.50 3,650.34 2585-424
30" Rd Eq Metal FES 24" Culvert Pipe
0004  S.P. Adjustment -2.00 -385.40 2585-424 0004  S.P. Adjustment -315.50 -3,650.34 2585-424
30" Rd Eq Metal FES 24" Culvert Pipe
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0057: 0.00 $0.00 Total for proposal line nbr 0060: 0.00 $0.00
Total for item code 4390.30: 0.00 $0.00 Total for item code P300.24: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
P300.18 18" CULVERT PIPE, TYPE 3,4 OR 5 | P300.30 = 30" CULVERT PIPE, TYPE 3,4 OR 5
Project 71131 000 Project 71131 000
Prpsl Line Nbr 0059 Proj Line Nbr Prpsl Line Nbr 0061 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 80.50 701.96 2585-424 0002  S.P. Initial Payment 38.00 649.04 2585-424
18" Culvert Pipe 30" Culvert Pipe
0005  S.P. Adjustment -80.50 -701.96 2585-424 0004  S.P.Adjustment -38.00 -649.04 2585-424
18" Culvert Pipe 30" Culvert Pipe
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0059: 0.00 $0.00 Total for proposal line nbr 0061: 0.00 $0.00
Total for item code P300.18: 0.00 $0.00 Total for item code P300.30: 0.00 $0.00
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Contract ID: 7131 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7131 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  04.09.2016 Est Number: 0028 Pay Period End Date:  04.09.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
P300.36 \36" CULVERT PIPE, TYPE 3,4 OR 5 \ P300.60 \60" CULVERT PIPE, TYPE 3,4 0OR 5
Project 71131 000 Project 71131 000
Prpsl Line Nbr 0062 Proj Line Nbr Prpsl Line Nbr 0064 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 38.00 774.82 2585-424 0002  S.P. Initial Payment 46.00 2,489.52 2585-424
36" Culvert Pipe 60" Culvert Pipe
0004  S.P. Adjustment -38.00 -774.82 2585-424 0003  S.P. Adjustment -46.00 -2,489.52 2585-424
36" Culvert Pipe 60" Culvert Pipe
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0062: 0.00 $0.00 Total for proposal line nbr 0064: 0.00 $0.00
Total for item code P300.36: 0.00 $0.00 Total for item code P300.60: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
P300.42 42" CULVERT PIPE, TYPE 3,4 OR 5 | P300.72 @ 72" CULVERT PIPE, TYPE 3,4 OR 5
Project 71131 000 Project 71131 000
Prpsl Line Nbr 0063 Proj Line Nbr Prpsl Line Nbr 0065 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002 S.P. Initial Payment 59.00 1,811.30 2585-424 0002  S.P. Initial Payment 37.00 2,399.08 2585-424
42" Culvert Pipe 72" Culvert Pipe
0003  S.P. Adjustment -59.00 -1,811.30 2585-424 0004  S.P.Adjustment -37.00 -2,399.08 2585-424
42" Culvert Pipe 72" Culvert Pipe
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0063: 0.00 $0.00 Total for proposal line nbr 0065: 0.00 $0.00
Total for item code P300.42: 0.00 $0.00 Total for item code P300.72: 0.00 $0.00
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Contract ID: 7131 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0028 Pay Period End Date:  04.09.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
P375.30 | 130" ROUND EQUIVALENT CULVERT PIPE, TYPE 3,4 OR 5

Project 71131 000

Prpsl Line Nbr 0067 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 16.00 273.28 2585-424
30" Rd EQ Culvert Pipe
0004  S.P. Adjustment -11.00 -187.88 2585-424
30" Rd EQ Culvert Pipe
0005 S.P. Closure -5.00 -85.40 2585-424
30" Rd EQ Culvert Pipe
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0067: 0.00 $0.00
Total for item code P375.30: 0.00 $0.00

Total remaining for contract: $0.00



